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Mr. Richard Muza
Remedial Project Manager
U.S. Environmental Protection Agency
Region IX
75 Hawthorne Street (Mail Code SFD-8-1)
San Francisco, CA 94105-3901

Mr. Quang Than
Remedial Project Manager
Southern California Base Closure and Reuse Unit
California Department of Toxic Substances Control
Office of Military Facilities
5796 Corporate Avenue
Cypress, CA 90630-4700

Mr. John Broderick
Remedial Project Manager
California Regional Water Quality Control Board
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Fellow Federal Facility Agreement (FFA) Representatives:

SUBJECT: FEDERAL FACILITY AGREEMENT SCHEDULE EXTENSION REQUEST,
FOR INSTALLATION RESTORATION PROGRAM SITES 3 AND 5, FORMER
MARINE CORPS AIR STATION, EL TORO, CALIFORNIA

This letter is written to request an extension to the MCAS EI Toro Federal Facility Agreement
(FFA) Appendix A Schedule for primary documents.

Installation Restoration Program (IRP) Landfill Sites 3 and 5 require revised deliverable dates
for the Draft Operations and Maintenance/Long-Term Monitoring (O&M/LTM) Plan based on
delays associated with the preparation of the Draft Final Remedial Design/Remedial Action
(RDIRA) Work Plan. The Navy provided an e-mail to the FFA representatives on January 23,
2009 to inform them that per Section 7.7 (g) of the FFA, the Navy required an additional30-days
beyond the initia160-day timeframe to submit the Draft Final RDIRA Work Plan. The Navy is
continuing to work internally with our Radiological Affairs Support Office (RASO) in the
development ofprocedures for radiological screening associated with the field efforts.
Additional time is necessary to coordinate with RASO and ensure the procedures are consistent
with the approach at other Base Realignment and Closure (BRAC) bases. Therefore, the Navy
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requires an additional 49-days to submit the Draft Final RDIRA Work Plan. The revised 
submittal date will be Friday, April 24, 2009. For the reasons noted above, the Navy finds good 
cause for this delay. 

Based on the delay in submitting the Draft Final RDIRA Work Plan, the corresponding 
O&MIL TM Plan will be delayed to ensure that the O&MIL TM Plan is finalized at the time the 
landfill construction activities are completed. This approach will allow for O&M activities to 
proceed immediately after the remedy is in place at Sites 3 and 5. The additional time for 
preparation of the Draft O&MlLTM Plan will also allow for incorporation of the Land Use 
Control (LUe) Design into the draft document. A separate letter will be sent to the FF A 
signatories addressing the rationale for including the LUC Design into the Draft O&MlLTM 
Plan. 

The following site table identifies the three primary submittals and the associated schedule 
extensions relating to this request, which is made pursuant to FFA Sections 9.2(d) and 9.2(g) for 
IRP Sites 3 and 5. Enclosure (1) presents our FFA schedule with the revised primary milestones 
included. Enclosures (2) presents a detail project schedule with supporting document submittal 
dates. 

IRP Site 3 and 5 Current Revised Extension 
Primary Submittal Deliverable Date Deliverable Date 
Draft Operations and Maintenance/Long- April 9, 2009 June 23, 2009 +2-112 
Term Monitoring Plan months 
Draft Interim-Remedial Action Completion January 26,2010 April 7, 2010 +2-112 
Re~ort months 
Draft Operating Properly and Successfully December 8, 2010 February 24,2010 +2-112 
Report months 

Thank you in advance for your support. Should you have questions or need additional information, 
please contact Mr. Marc P. Smits, Remedial Project Manager, at (619) 532-0793. 

Sincerely, 

W4~ 
ANTHONY MEGLIOLA 
Base Closure Manager 
By direction of the Director 

Enclosures: 1. Federal Facility Agreement Appendix A Schedule, Former MCAS El Toro (March 1,2009) 
2. Sites 3 and 5 Project Schedule, Former MCAS EI Toro (March 2009) 

2 

" 



Copy to: 
Mr. Crispin Wanyoike, P. E. 
Senior Program Director 
Earth Tech AECOM 
21064 Bake Parkway, Suite 200 
Lake Forest, CA 92630 . 
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Blind copy to (wi encl): 
BPMOW: 

D. Theroux 
M. Smits 
C.Arnold 
S. Rawal, USMC BRAC 
X Drive file 
Serial file 

SWDW: 
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D. Silva, FISC Bldg-I, 1220 Pacific Highway Mailroom (Administrative Record - 2 copies) w{~nc ~ 
D. Silva, FISC Bldg-I, 14220 Pacific Highway Mailroom (Administrative Record - 1 copy) w{r:, 11(.. \ 

Writer: Marc P. Smits, 2-0793. 
Typist: N. Lilley, 03/05/09 

EmaillFFA Ext Ltr- OM Plan - site 3 5.doc 
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MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range) 
Primary Submittal Deliverable Date 
Draft Remedial Investigation 06-03-2005 
Draft Feasibility Study 01-29-2007 
Draft Proposed Plan 03-24-2010 
Draft Record of Decision 12-03-2010 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
08-29-2008 

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill) 
Groundwater 
Primary Submittal 

- Draft Proposed Plan 
Draft Record of Decision 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
03-24-2010 
12-03-2010 

Deliverable Date 
12-22-2009 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Sites 2 and 17 Operation and Maintenance 09-14-2007 
Plan 
Site 2 Draft Remedial Action Completion Report 
Site 17 Draft Remedial Action Completion Report 

10-24-2008 
10-24-2008 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Remedial Design/Remedial Action Work 09-02-2008 
Plan* 
Draft Operation and Maintenance Plan/Long- 06-23-2009 
Term Monitoring Plan** 
Draft Interim-Remedial Action Completion 04-07-2010 
Report*** 
Draft Operating Properly and Successfully 02-24-2011 
Report 
* Includes Construction Quality Assurance (CQA) Plan, Construction Quality Control (CQC) Plan, and Contingency Plan 
** Includes Long-Term Contingency Plan 
***Equivalent to Project Closeout Report 
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MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
06-23-2008 
08-10-2009 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal Deliverable Date 
Draft Remedial Design/Remedial Action Work 09-12-2007 
Plan 
Construction Quality Assurance Plan 
Construction Quality Control Plan 
Draft Project Closeout Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft Remedial Design/Remedial Action MNA 
Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report / Interim - Remedial 
Action Completion Report 

09-12-2007 
09-12-2007 
04-03-2009 

Deliverable Date 
11-18-2003 

07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
05-14-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 01-11-2007 
Draft Project Closeout Report / Interim - Remedial 05-14-2007 
Action Completion Report 

Page 2 of2 
APPENDIX A (03-05-09).doc Encl (1) 



MCAS EI Taro California 
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Revised Post·ROD RD/RA FFA Schedule 
Remedial Action at OU·2C, IRP Landfill· Sites 3 and 5 

Former MCAS EI Toro, California 
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